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REMEDIAL DESIGN/REMEDIAL ACTION (RD/RA) 
COOPERATIVE AGREEMENT 

PROGRESS REPORT 

AGREEMENT NO.: V-990601-02-0 

SITE NAME: 

PREPARED BY: 

DATE: 

PERIOD: 

McCormick & Baxter Creosoting Co. 
Portland, OR 

Bill Dana, Project Manager 

Oregon Dept. of Environmental Quality (DEQ) 

October 30, 1997 

July 1, 1997 through September 30, 1997 

1. PROGRESS MADE THIS PERIOD 

During this reporting period, DEQ received a continuation of the RD/RA Cooperative 
Agreement from EPA. The previous Agreement expired July 31, 1997. The 
continuation (Agreement No. V-990601-02-0) became effective on August 1, 1997, and 
provides funding through September 30, 2001. 

Also during this reporting period, DEQ with support from its contractor Ecology & 
Environment, Inc. (E&E), prepared a Proposed Plaii for an Amendment to the Record 
of Decision for the site. The proposed amendment will change the on-site treatment 
portion of the selected soil remedy for the site to off-site disposal of highly 
contaminated soil. A public comment period on the proposed Amendment will run 
from October 1 thru October 31, 1997. 

During the current reporting period, DEQ staff reviewed and provided written 
comments on several deliverables submitted by E&E. Work products submitted by 
E&E during the reporting period included the following: draft and final versions of the 
Groundwater Monitoring Report for the second quarter 1997; a draft Remedial Action 
Data Summary Report, which summarizes data pertinent to enhancement of the selected 
groundwater remedy for the site; a Remedial Design Supplemental Sampling Plan, to 
address data gaps related to completion of the Phase II Demolition plans and the design 
of the soil remedy; and a Focused Human Health Risk Evaluation, which is based upon 
the results of the remedial design soil sampling conducted in December 1996. In 
addition, DEQ staff reviewed three invoices, three Task Order Progress Reports and 
two Budget and Assumption Proposals (BAPs) submitted by E&E. 
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DEQ participated in Project Managers' Meetings with EPA and E&E on July 24, and 
September 23, 1997. The July meeting was held at DEQ headquarters in Portland, and 
the September meeting was held at EPA's office in Seattle. Also in August, DEQ 
issued a fact sheet to the public, which summarized the project status and issues. 

In total, DEQ staff (excluding the laboratory) spent 419 hours on RD and RA activities 
during the reporting period. Copies of DEQ's Direct Labor Summaries, for RD/RA 
activities during this period, are attached. 

During this report period, E&E staff conducted a review of DEQ's files to compile a 
comprehensive data summary for the site. The data was evaluated for inclusion in the 
site database and for usefulness in preparing the Aquifer Investigation Plan (AQUIP). 
Also, E&E designed and installed a dust suppression sprinkler system at the site, and 
evaluated options for addressing the elevated concentrations of inorganics periodically 
found in the effluent from the two groundwater treatment systems at the site. Routine, 
quarterly groundwater monitoring was conducted by E&E in July. In addition, E&E 
conducted or coordinated on-going NAPL recovery, wastewater treatment system 
operation and maintenance, and general site security and maintenance. 

E&E issued Task Order Progress Reports, describing these and other activities, on 
August 13, 1997 (for the period July 1 through August 2, 1997), on October 3, 1997 
(for trailing subcontractor costs incurred during the month of July 1997 only) and on 
October 8, 1997 (for the period August 3 through September 27, 1997). Copies of 
these reports are attached. 

2. BUDGET STATUS SUMMARY 

Budget status summaries are included in the attached Task Order Progress Reports from 
E&E, and in the attached DEQ accounting tables. Note that there are separate DEQ 
accounting tables for the original Cooperative Agreement, ending July 31, 1997 
(Agreement V-990601-01-1) and for the Cooperative Agreement Extension beginning 
August 1, 1997 (Agreement V-990601-02-0). Also, note that costs reported under the 
later Agreement are for Remedial Action only, as DEQ has not yet received Remedial 
Design grant funds under the new Agreement. 

3. SCHEDULE STATUS 

The schedule for design and implementation of the soil remedy continues to be 
impacted by the results of the dioxin sampling conducted in December 1996, and the 
subsequent submission of archived soil samples for dioxin analyses in April 1997. This 
additional dioxin sampling, and the subsequent Focused Human Health Risk 
Evaluation, indicate the on-site treatment described in the 1996 ROD will not achieve a 
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significant level of risk reduction. Accordingly, DEQ is proposing to amend the ROD 
and change the soil remedy. Design of the soil remedy cannot be completed until the 
public comment period has ended and a final decision made conceming the proposed 
ROD Amendment. Groundwater remedy enhancement tasks are also somewhat behind 
schedule, as DEQ directed E&E to focus its attention on preparation of a draft 
Proposed Plan, and there have been some problems with the pilot-scale treatment 
systems, as described below. Updated schedules for RD and RA activities were 
prepared by E&E on September 23, 1997, The schedules are oversized and in color 
and cannot be readily duplicated by DEQ. I believe you received a copy of the 
schedules at our meeting on September 23. If you would like another copy, please let 
me know and I will have E&E send you one. 

4. ISSUES AND/OR PROBLEMS ENCOUNTERED AND RESOLUTION 

As indicated above, the most serious issue/problem during the reporting period 
continues to be the potential impact of dioxin soil sampling results on the selected soil 
remedy. The results indicate that low levels of dioxin contamination are present in 
those areas where soil contamination also exceeds the ROD action levels for arsenic, 
carcinogenic PAHs, and/or pentachlorophenol. On-site biological treatment, as 
described in the ROD, would not be expected to effectively reduce dioxin 
concentrations. Accordingly, the selected remedy may not result in the level of risk 
reduction anticipated by the ROD. At the meeting on July 24, 1997, DEQ and EPA 
agreed to propose a ROD Amendment for public review, to ensure a cost-effective and 
protective soil remedy. E&E has drafted and DEQ has finalized a Proposed Plan which 
will be issued for public review. The public comment period will extend from October 
1 through October 31, 1997. 

Another issue concems the presence of zinc and copper in groundwater. The existing 
water treatment systems provide for treatment of organic constituents only. 
Accordingly, the NPDES discharge limits for zinc and copper, as set forth in the ROD, 
have periodically been exceeded. DEQ and E&E evaluated alternatives for correcting 
this problem, and concluded that the treatment system should be modified to include 
treatment of inorganic contaminants by the use of ion exchange resins. Two different 
resin systems will be installed and evaluated, as soon as possible. 

5. ACTIVITIES PLANNED FOR NEXT REPORTING PERIOD 

During the next reporting period (October 1 through December 31, 1997), DEQ and 
EPA will issue a Proposed Plan for a ROD Amendment, conceming the soil remedy. 
E&E will submit the Aquifer Investigation Plan (AQUIP) Data Summary, and 
Conceptual Site Model. A meeting has been scheduled for DEQ, EPA and E&E to 
discuss the site model in November. E&E will also submit the draft Biological 
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Treatment Test Plan (BTTP) for contaminated groundwater at the site. Fourth quarter 
1997 groundwater monitoring will be conducted, and a third quarter 1997 Groundwater 
Monitoring Report will be submitted. DEQ will issue at least one fact sheet to the 
public, and will conduct at least two public meetings, conceming the proposed ROD 
Amendment. It is anticipated that a ROD Amendment will be signed in November, 
unless there are significant public comments to consider. Finally, DEQ and E&E hope 
to add inorganic treatment capability to the existing groundwater treatment systems, to 
address the elevated levels of zinc and copper periodically found in treatment system 
effluent. 

attachments 



TASK ORDER PROGRESS REPORT 

Contract/Task Order No.; 

E & E Invoice No.: 

Site Name: 

E & E Project No.: 

Prepared by: 

Date: 

Period: 

88-97-5 

72390 

McCormick & Baxter Remedial Design/Remedial Action 

OH4000 

Sheila Fleming, Project Manager, E & E , Seattle 

August 13, 1997 

July 1, 1997 through August 2, 1997 

1. BUDGET STATUS SUMMARY 

Task Description 

1-RD Project Planning and Support 

2-RD Site-Specific Plans 

3-RD Project Administration 

• 4-RD Subcontractor Procurement 

5-RD Community Relations 

6-RD Data Acquisition 

7-Sampie Analysis 

8-RD Data Validation 

y-RD Data Management 

10-Treatability Studies 

1 1-Preliminary Desisn 

RD Subtotal 

21-RA Planning and Support 

22-RA Site-Specific Plans 

23-Construction Contractor Procurement 

25-Resident Inspection Services 

27-RA Implementation 

RA Subtotal 

TOTAL 

Budget 
Expended this 

Period 

$0.00 

SO.OO 

$5,655.39 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$10,884.63 

$16,540.02 

$5,133.05 

$12,350.97 

$1,471.85 

$0.00 

$25,284.75 

$44,240.62 

$60,780.64 

Budget 
Expended 

to Date 

$0.00 

$0.00 

$5,975.61 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$12,201.11 

$18,176.72 

$5,453.27 

$20,578.08 

$1,471.85 

$0.00 

$25,284.75 

$52,787.95 

$70,964.67 

Authorized 
Budget 

$0.00 

$0.00 

$3,717.00 

$0.00 

$0.00 

$0.00 

$0,00 

$0.00 

$0.00 

$0.00 

$13,945.00 

$17,662.00 

$3,656.00 

$100,746.00 

$2,432.00 

$0.00 

$54,480.00 

$161,314.00 

$178,976.00 

Percent of 
Work 

Coraplete 

0% 

0% 

100% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

100% 

100% 

100% 

25% 

0% 

0% 

0% 

35% 

40% 

Percent complete represents proportion of authorized work completed to date. 
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2. PROGRESS MADE DURING THE REPORTING PERIOD 

Task 3: RD Project Administration. During this period, E & E attended the monthly meeting in 
Portland on July 24, 1997, prepared two budget and assumptions proposals (revised the risk assessment 
proposal and submitted the proposal for continuation of site activities through July 31, 1998), and 
conducted routine project management tasks such as resource allocation activities and financial oversight 
of RD project tasks. 

Individual 

S. Fleming 

J. Montgomery 

C. Thrasher 

K. Smith 

J. Wheeler 

L. Oakes 

Role 

Project Manager 

Program Manager 

Engineer 

Engineer 

Intern 

Hours 

19 

1 

.25 

30 

4 

1 

Activity 

RD project management, meeting attendance, 
proposal preparation. 

Proposal review 

Incorrect charge. Will be corrected on a future 
invoice. 

RD project management, meeting attendance, 
proposal preparation. 

Proposal spreadsheet preparation 

Proposal spreadsheet preparation 

Task 11: Preliminary Design. During this reporting period, E & E prepared the residual risk evaluation 
for newly collected site data to calculate the site-related risks posed by dioxin soil concentrations and to 
determine ifthe selected soil remedy is sufficiently protective and appropriate for contaminants at the site 
(i.e., dioxin). 

E & E also revised volume calculations and soil remedy cost estimates based on various potential soil RA 
scenarios (e.g., off-site disposal, varying depths of excavation). 

Individual 

S. Fleming 

J. Wroble 

K. Smith 

K Connors 

(Vl. Ehle 

G. Randall 

A. Hanson 

L. Oakes 

Role 

Project Manager 

Risk As.ses,sor 

Engineer 

Engineer 

Graphic Artist 

Database Manager 

CIS 

Intern 

Hours 

13 

22.5 

12 

20 

4.5 

40 

4 

21 

Activity 

Risk Evaluation review/revised soil remedy volume 
estimate.s/costs review 

Risk Evaluation preparation 

Revised .soil volume calcuiation.s/cost estimates 

Revised soil volume calculation.s/cost estimates 

Risk Evaluation graphics 

Risk Evaluation preparation 

GIS figures 

Risk Evaluation preparation 

Task 21: RA Planning and Support/Project Administration. During this period. E & E attended the 
monthly meeting in Portland on July 24, 1997, prepared a budget and assumptions proposal for 
continuation of site activities through July 31, 1998, and conducted routine project management tasks such 
as resource allocation activities and financial oversight of RA project tasks. 
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Individual 

S. Fleming 

J. Montgomery 

K. Smith 

L. Oakes 

Role 

Project Manager 

Program Manager 

Engineer 

Intern 

Hours 

16 

1 

30 

.5 

Activity 

RA project management, meeting attendance, 
proposal preparation. 

Proposal review 

RA project nianagement. meeting attendance, 
proposal preparation. 

Proposal spreadsheet preparation 

Task 22: RA Site Specific Plans. E & E conducted a DEQ file review to compile a comprehensive data 
summary for the site. E & E has compiled data collected by PTI, evaluated data for inclusion in the site 
databa.se and usefulness for AQUIP preparation, and updated the site database. E & E also began AQUIP 
preparation and the revised conceptual site model. 

Individual 

D. Anderson 

K Connors. 

M. Longtine 

K. Smith 

G. Randall 

J. Mihaiek 

Role 

Hydrogeologist 

Engineer 

Geologist 

Engineer 

Data Manager 

Clerical 

Hours 

64 

22 

40.5 

2 

13 

35.5 

Activity 

File searches/data summary 

Data compilation/review, identifying data gaps (soil) 

Data compilation/review, identifying data gaps 
(groundwater) 

Data summary review 

Database updates 

Data entry 

Task 23: Construction Contractor Procurement. E & E amended our subcontracts with ADT, 
Northwest Protective, and Sound Analytical to continue services under the new task order. 

Individual 

S. Fleming 

K. Smith 

M. Wright 

Role 

Project Manager 

Engineer 

Subcontract Coordinator 

Hours 

3 

4 

11 

Activitv 

Reviewed subcontract revisions/extensions 

Prepared subcontract revisions/extensions 

Processed change orders. | 

Task 27: RA Implementation. During this reporting period, E & E initiated the Second 1997 Quarterly 
Report; conducted third quarter groundwater sampling; and continued routine site operations and oversight 
of the site operation subcontractors. 

In response to reviewing treatment system effluent data that indicated the exceedance of established 
discharge limits, E & E evaluated treatment system add-on options and obtained cost and performance 
information for various ion exchange and water polishing systems. E & E also initiated the design and 
installation of dust suppression equipment to prevent off-site migration of nuisance dust from site 
activities. Kevin Smith conducted a site visit/inspection on July 23, 1997 to inspect the FWDA and pilot 
treatment systems and to evaluate dust suppression options with ADT. 
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Individual 

S. Fleming 

K. Smith 

D. Anderson 

R. Earlywine 

M. Wiinauer 

K.Miller 

Role 

Project Manager 

Engineer 

Hydrogeologist 

Engineer 

Geologist 

Technician 

Hours 

2 

86 

12 

4 

124 

. 46 

Activitv 

Oversight of site operation activities, communication with 
DEQ. 

Site visit, general site operations oversight, subcontractor 
coordination, evaluation of ion exchange and water polishing 
equipment, and quarterly report preparation. 

Monitored site operations (NAPL extraction monitoring, 
water level measurements, and pressure tran.sduccr data 
downloading) and prepared quarterly report. 

Completed summaries of Phase 1 demolition and the 
electrical upgrade field activities for inclusion in the 
quarterly report. 

Conducted quarterly groundwater sampling; prepared the 
second quarter 1997 report; conducted routine site operations 
(NAPL extraction monitoring, water level measurements, and 
pressure transducer data downloading). 

Conducted quarterly groundwater sampling. 

3. ISSUES OF IMPORTANCE. 
E & E submitted a draft proposal to DEQ on July 30, 1997 for continuation of RD/RA activities through 
July 31,1998. Timely negotiation of this proposal wiil ensure uninterrupted site operations. 

4. POTENTIAL/CURRENT PROBLEM AND RECOMMENDED SOLUTIONS 
None at this time. 

5. KEY ACTIVITIES/SCHEDULE FOR SUBSEQUENT REPORTING PERIOD 
• Submit final proposal for site operations through July 31, 1998; 

Prepare effluent discharge information for potential revisions to the 
discharge limits; 

• Submit the comprehensive data summary; and 
Submit the final risk evaluation. 

6. DELIVERABLES SUBMITTED 
Submitted draft proposal for site operations through July 31,1998 and the final Second Quarter 1997 
Repon. 

7. KEY PERSONNEL CHANGES 
No personnel changes have occurred during this reporting period. E & E recently hired Chad Nancarrow, 
a P-2 level civil engineer. Chad will be based in Seattle and may work on McCormick & Baxter in the 
future. Chad has experience designing leachate and gas collection systems, landfills, caps, surface 
drainage and impoundments, and pump and treat systems. A copy of Chad's resume and his current labor 
rate will be forwarded under separate cover. 

8. SUBCONTRACTING 
ADT (SBE) was utilized during this reporting period for site operations and treatment system operation. 

9. DATA GENERATED 
None, 
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10. MBE, WBE, SBRA INVOLVEMENT 
ADT (SBE) was utilized during this reporting period for site operations and treatment system operation. 

11. LABORATORY SERVICES 
None. 
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TASK ORDER PROGRESS REPORT 

Contract/Task Order No. 

E & E Invoice No.: 

Site Name: 

E & E Project No.: 

Prepared by: 

Date: 

Period: 

88-97-5 

72644 

McCormick & Baxter Remedial Design/Remedial Action 

OH4000 

Sheila Fleming, Project Manager, E&E, Seattle 

October 3, 1997 

July 1997 

1. BUDGET STATUS SUMMARY 

Task Description 

1-RD Project Planning and Support 

2-RD Site-Specific Plans 

3-RD Project Administration 

4-RD Subcontractor Procurement 

5-RD Community Relations 

6-RD Data Acquisition 

7-Sample Analysis 

8-RD Data Validation 

9-RD Data Management 

lO-Trcatability Studies 

11-Preliminary Design 

RD Subtotal 

21-RA Planning and Support 

22-RA Site-Specific Plans 

23-Construction Contractor Procurement 

25-Resident Inspection Services "" 

26-RA Data Validation _ 

27-RA Implementation 

RA Subtotal 

TOTAL 

1 Budget 
Expended this 

1 Period 

SO.OO 

SO.OO 

$328.02 

SO.OO 

$0.00 

$0.00 

SO.OO 

$0.00 

$0.00 

$0.00 

$15.56 

$343.58 

S6.15 

$24.33 

$0,00 

$0.00 

SO.OO 

$19,141.33 

$19,171.81 

$19,515.39 1 

r Budget 
Expended 

1 to Date 

SO.OO 

i SO.OO 

$6,303.63 

SO.OO 

SO.OO 

SO.OO 

SO.OO 

$0.00 

$0.00 

$0.00 

$12,216.67 

$18,520.30 

$5,459.42 

_ _ $20,602.41 

$1,471.85 

SO.OO 

$0.00 

$44,426.08 

$71,959.76 ' 

$90,480.07 

Authorized 
1 Budget 

%Q.(X> 

S3,594.00 

$55,914.00 

$895.00 

$7,214.00 

$30,476.00 

$8,000.00 

$1,979.00 

$21,367.00 

$0.00 

$50,119.00 

$279,558.00 

$53,366.00 

$100,746.00 

$12,648.00 

$0.00 

$1,939.00 

$523,515.00 

$692,214.00 

%%n,iiim 

1 Percent of 
Work 

1 Complete 

0% 

0% 

100% 

0% 

0% 

0% 

0 % • 

0% 

0% 

0% 

25%" 

15% 

15% 

25% 

15% 

0% 

0% 

10% 

15% 
15% 

Percent complete represents proportion of authorized work completed to date. 
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2- PROGRESS MADE DURING THE REPORTING PERIOD 

This invoice includes trailing ODCs and subcontractor costs for the month of July 1997 oniy. No additional 
labor charges were incurred. 

3. ISSUES OF IMPORTANCE. 

No issues exist at this time. 

4. POTENTIAL/CURRENT PROBLEM AND RECOMMENDED SOLUTION 

None at this time. 

5. KEY ACTIVITIES/SCHEDULE FOR SUBSEQUENT REPORTING PERIOD 

Refer to the August 1997 invoice which is being submitted tmder separate cover. 

6. DELIVERABLES SUBMITTED 

Refer to the July 1997 invoice which was submitted on August 12, 1997. • 

7. KEY PERSONNEL CHANGES 

No personnel changes have occurred during this reporting period. 

8. SUBCONTRACTING 

Trailing subcontractor costs for ADT (SBE) for site operadons and treatment system operation; Northwest 
Protective Services (WBE) for site security services; and Sound Analytical Services for analysis ofthe weekly 
effluent water samples are included in this invoice. 

9. DATA GENERATED 

Refer to the July 1997 invoice which was submitted on August 12, 1997. 

10. MBE, WBE, SBRA INVOLVEMENT 

ADT is a SBE; Northwest Protecdve Services is a WBE and MBE; and Sound Analytical Services is a SBE. 

11. LABORATORY SERVICES ~ " 

"Soimd Analytical Services was utilized to analyze the weekly effluent water samples. 
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TASK ORDER PROGRESS REPORT 

Contract/Task Order No.: 

E & E Invoice No.: 

Site Name: 

E & E Project No.: 

Prepared by: 

Date: 

Period: 

88-97-5 

72795 

McCormick & Baxter Remedial Design/Remedial Action 

OH4000 

Sheila Fleming, Project Manager, E&E, Seattle 

October 8, 1997 

August 3, 1997 through September 27, 1997 

1. BUDGET STATUS SUMMARY 

I Task Description 

1 1 -RD Project Planning and Support 

2-RD Site-Specific Plans 

3-RD Project Administration 

4-RD Subcontractor Procurement 

5-RD Community Relations 

6-RD Data Acquisition 

7-Sample Analysis 

8-RD Data Validation. 

9-RD Data Management 

10-Treatability Studies 

1 1-Preliminary Design 

1 RD Subtotal 

21 -RA Planning and Support 

1 22-RA Site-Specific Plans 

23-Construction Contractor Procurement 

25-Resident Inspection Services 

26-RA Data Validation 

27-RA Implementation 

1 RA Subtotal 

1 TOTAL 

Budget 
Expended this 

Period 

$0.00 

$0.00 

$9,208.43 

$913,44 

$0,00 

$663,31 

$0,00 

$0.00 

$0.00 

$0.00 

$8,504.71 

$19,289.89 

$5,102.61 

$34,912,27 

$2,992,39 

$0.00 

$0.00 

$52,454,70 

$95,461.97 

$114,751.86 

Budget 
Expended 

to Date 

$0.00 

$0.00 

$15,512.06 

$913.44 

$0.00 

$663.31 

$0.00 

$0.00 

SO.OO 

$0.00 

$20,721,39 

$37,810.20 

$10,562,03 

$55,514:68 

$4,464.24 

$0.00 

$0.00 

$96,880.78 

$167,421.73 

$205,231.93 

Authorized 
Budget 

$0.00 

$3,594.00 

$55,914.00 

$895.00 

$7,214.00 

$30,476.00 

38.000.00 

$1,979.00 

$21,367.00 

$0.00 

$50,119.00 

$179,558.00 

$53,366.00 

$100,746.00 

$12,648.00 

$0.00 

$1,939.00 

$523,515.00 

$692,214.00 

$871,772.00 

Percent of 
Work 

Complete 

0% 

0% 

30% 

,100% 

0% 

5% 

0% 

0% 

0% 

0% 

40% 

20% 

20% 

50% 

33% 

0% 

0% 

18% 

25% 

2 3 % 

Percent complete represents proportion of authorized work completed to date. 
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2. PROGRESS MADE DURING THE REPORTING PERIOD 

Task 3: RD Project Administration. During this period, E & E provided two revised versions of the 
cost proposal which contains the funds for project activities through July 31, 1998. Preparation ofthis 
cost proposal required more effort than anticipated due to numerous project tasks and the extended task 
order period. E & E conducted routine project management tasks such as resource allocation and financial 
oversight of the RD activities. E & E prepared two invoices during this period and provided DEQ with a 
breakdown of project costs for July and August. E & E also attended the monthly project meeting on 
September 23, 1997. 

E & E also provided technical assistance to DEQ during preparation of the Proposed Plan and Record of 
Decision (ROD) amendment associated with the soil remedy. 

Individual 

S. Fleming 

J. Montgomery 

C. Thrasher 

K. Smith 

M. Ehle 

C. Nancarrow 

L. Oakes 

Role 

Project Manager 

Program Manager 

Response Center 

Engineer 

Graphics 

Engineer 

Intern 

Hours 

50 

2,5 

-0,25 

11,5 

6,5 

2 

5 

Activity 

Project management, cost proposal review, and ROD 
amendment, monthly meeting. 

Oversight of project management activities, resource 
allocation, communication with DEQ, 

Time sheet correction. 

Cost proposal revisions, invoice preparation, monthly 
meeting. 

Proposed ROD amendment graphics. 

Monthly meeting. 

ROD amendment assistance. 

Task 4: RD Subcontractor Procurement. During this period, E & E prepared a scope of work for 
laboratory services as part of conducting the supplemental RD soil data acquisition field work. E & E 
conducted a competitive bid to procure the analytical services. In addition, E & E prepared a purchase 
order for ADT's services to provide excavation equipment and operator personnel to assist with collection 
ofthe soil samples. 

Individual 

K. Smith 

C. Nancarrow 

E. Hamlin 

M Wright 

Role 

Engineer 

Engineer 

Clerical 

Subcontract Coordinator 

Hours 

3 

5 

5,5 

1.5 

Activity 

ADT purchase order SOW preparation 

Laboratory SOW preparation and communication 
with bidders. 

Word processing 

Subcontract procurement activities. 

Task 6: RD Data Acquisition. During this period, E & E prepared field equipment, sample collection 
Jars, and reviewed the project sampling plan. E & E also scheduled the field activities with the laboratory 
and site assistance subcontractor. 

Individual 

C. Nancarrow 

K. Miller 

Role 

Engineer 

Technician 

Hours 

4.5 

8 

Activitv 

Sample plan review, scheduled field activities. 

Mobilized sampling equipment. 
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Task 11: Preliminary Design. During this period, E & E received comments from DEQ and EPA 
regarding the Draft Human Health Risk Evaluation Report. E & E reviewed the comments and revised the 
document accordingly. E & E also conducted activities to assist DEQ in the preparation ofthe Proposed 
Plan and ROD amendment under this task. In particular, E & E prepared revised cost estimates for three 
soil remedial action altematives. Since these estimates will be used as part of subsequent soil RD 
activities, the work was conducted under this task. 

Note - 16 hours for Kim Connors will be moved from this task to Task 2 in the subsequent invoice. These 
hours were incurred during preparation ofthe final Supplemental Soil Sampling Plan. These hours were 
placed into this task because Task 2 was not open when the work was incurred. 

Individual 

S. Fleming 

K Connors 

G. Randall 

A. Hanson 

L. Oakes 

Role 

Project Manager 

Engineer 

Database Manager 

GIS operator 

Intern 

Hours 

6 

84 

6 

2 

0.5 

Activity 

Risk evaluation comment review 

16 hours - Finalized Soil Sampling Plan .technical 
assistance for preparation of the proposed plan and 
ROD amendment. Prepared cost estimates for three 
soil alternatives. 

Revised risk evaluation 

Revised GIS figures used in risk evaluation. 

Revised risk evaluation 

Task 21: RA Planning and Support/Project Administration. During this period, E & E provided two 
revised versions of the cost proposal which contains the funds for project activities through July 31,1998. 
Preparation ofthis cost proposal required more effort than anticipated due to numerous project tasks and 
the extended task order period. E & E conducted routine project management tasks such as resource 
allocation and financial oversight ofthe RA activities. E & E also attended the monthly project meeting on 
September 23, 1997, E & E prepared two invoices during this period. 

Individual 

S. Fleming 

J. Monlgomery 

K. Smith 

C. Nancarrow 

.1. Mihaiek 

Role 

Projecl Manager 

Program Manager 

Engineer 

Engineer 

Clerical 

Hours 

20 

3.5 

13.5 

4.5 

3 

Activity 

Cost proposal revisions, project management, 
monthly meeting. 

Oversight of projecl management activities, resource 
allocation, communication with DEQ. 

Cost propcsal revisions, invoice preparation, monthly 
meeting. 

Invoice preparation assistance, monthly meeting. 

Word processing, document publication 

Task 22: RA Site Specific Plans. E & E completed preparation of the AQUIP Data Summary report, 
continued preparation ofthe AQUIP Conceptual Site Model (CSM) report and continued preparation of 
the Biological Treatment Test Plan during this period. The AQUIP Data Summary report was delivered to 
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DEQ on September 22, 1997. E & E's review of DEQ's project files was delayed due to concurrent file 
review by legal teams working on ongoing site related litigation. The delay did not impact E & E's level 
of effort or project costs, but has resulted in a delay of the AQUIP Data Summary deliverable. The BTTP 
is progressing without problems: 

Upon compilation of the past site data, E & E focused effort on preparation of the CSM and identification 
of outstanding data gaps. A significant part of the CSM is interpretation and presentation of the site data in 
order to describe the site characteristics. 

Individual 

D. Shivjiani 

P. Bourdage 

J. Montgomery 

D. Anderson 

M. Longtine 

K. Smith 

C. Nancarrow 

M. Witnauer 

R. Whitlock 

E. Martin 

G. Randall 

E. Hamlin 

F. Cramer 

A. Saxton 

| j . Mihaiek 

Role 

Senior Project Engineer 

Editor 

Program Manager 

Hydrogeologist 

Geologist 

Engineer 

Engineer 

Geologist 

Computer Coordinator 

CAD operator 

Data Manager 

Clerical 

Clerical 

Clerical 

Clerical 

Hours 

15 

6 

3 

94.5 

49 

62 

115.5 

76 

4.5 

4 

4 

7.25 

7 

0.5 

33 

Activity 

Biological Treatment Test Plan (B TIP) report 
preparation guidance and technical review. 

AQUIP data summary editing. 

AQUIP Data Summary document review 

AQUIP Data Summary report preparation, file 
review, data organization. CSM document 
preparation, computer modeling, and data 
interpretation. 

AQUIP Data Summary compilation, organization, 
and interpretation. Compilation of data gaps for 
CSM. 

Tracked progress of AQUIP work activities, 
organized B1 IP document preparation 
requirements, reviewed sections of the B 1 1P-. 
Reviewed AQUIP data summary report. 

BTTP report preparation, technology research and 
evaluation, work plan preparation. 

AQUIP data Summary report preparation, 
conceptual site model computer work. 

Conceptual Site Model file transfer assistance 

CSM graphics 

AQUIP Data Summary electronic database 
revisions. 

Word processing. 

Word processing. 

Word processing. 

Data entry, document publication, word processing 

Task 23: Construction Contractor Procurement. E & E modified current subcontracts for site 
operations, security, and effluent analysis to extend these activities to the end of August, These 
modifications were conducted in accordance with the Task Order extension issued by DEQ on July 30, 
1997, 
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Following DEQ's approval of E & E's August 21, 1997 cost proposal, E & E initiated the re-bid activities 
associated with the existing security, effluent laboratory, and site operations subcontract. 

Individual 

K. Smith 

C. Nancarrow 

M. Wright 

M. Elliott 

F. Cramer 

Role _ j 

Engineer 

Engineer 

Subcontract Coordinator 

Clerical 

Clerical 

Hours 

6.5 

16.5 

16.5 

0.25 

1 

Activity 

Organized re-bid activities, reviewed SOWs, 
reviewed evaluation letters 

Subcontract SOW preparation, bidder 
communication, prepared bid evaluation letters. 

Subcontract re-bid management 

Word processing 

Word processing 

Task 27: RA Implementation. During this period, E & E continued to provide routine oversight of all 
current site activities and on going remedial actions. E & E conducted numerous site visits to collect 
NAPL measurements, download pressure transducer data, inspect the operation of the FWDA treatment 
system, and monitor the influence of the FWDA NAPL extraction pumps on the NAPL quantity within the 
FWDA wells. E & E monitored the site operation subcontractor's work activities, tracked the progress of 
current work, and scheduled up coming work. 

E & E completed draft and final versions ofthe second quarter 1997 Quarterly Report. The draft report 
was delivered to DEQ on August 14, 1997; the final report was delivered on September 23, 1997. E & E 
conducted data validation ofone effluent sample in accordance with the new task order during this period. 
The effort was temporarily charged to this task since Task 26 was not open when the charges were 
incurred. These hours will be amended to the correct task in the subsequent invoice. 

During this period, the site operation subcontractor completed installation of adust suppression system. 
The systems utilizes readily available city water distributed through an above ground piping network to 
irrigation type sprinklers. The system was operational during the first week of August 

Upon DEQ's approval of E & E's August 21, 1997 cost proposal, E & E established new purchase orders 
for DAF chemicals, GAC vessels, and rental ofthe Baker tanks. These new purchase orders are valid from 
August 1, 1997 to July 31,1998. E & E provided assistance to DEQ's project officer to decide how to 
address the exceeding the site discharge limits by the two site treatment systems. At DEQ's request, E & E 
summarized all past effluent data and presented possible new discharge limits, E & E also provided 
intormation regarding extension ofthe site discharge pipes for DEQ's staff to utilize in evaluating the 
mixing effects in the river. As an altemative to increasing the site discharge limits, E & E drafted a memo 
to DEQ that presented an option to utilize ion exchange as a polishing treatment step. 

I Individual 

S. Fleming 

P. Bourdage 

S. Fleming 

D. Ikeda 

Role 

Projecl Manager 

Editor 

Projecl manager 

Chemist 

Hours 

2 

6 

. 8 

3 

Activity 

Task management, repori review 

Draft and Final Quarterly repori editing and publication. 

Draft and Final Quarterly repori review. 

Performed data validation of one effiuem sample. These 
hours will be amended lo Task 26 in the subsequent invoice. 
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1 Individual 

K. Smith 

R. Earlywine 

D. Anderson 

M. Witnauer 

M. Longtine 

C. Nancarrow 

E. Martin 

S. Dolberg 

M. Elliott 

E. Hamlin 

A. Saxton 

1 F. Cramer 

Role 

Engineer 

Engineer 

Hydrogeologist 

Geologist 

Geologist 

Engineer 

CAD/graphics 

Engineer 

Clerical 

Clerical 

Clerical 

Clerical 

Hours 

110.5 

4 

18 

89 

3 

27.5 

29 

1,5 

1,5 

1.25 

1.5 

• 1.5 

Activity 

Quarterly report preparation, oversight of site operation 
subcontractor activities, established new purchase orders for 
DAF chemicals. GAC vessels, and Baker tanks. Provided 
regular communication with site technician to evaluate site 
activides. Reviewed ion exchange vendor information. 

Revised Draft Quarterly Report to incorporate DEQ's 
comments. 

Site inspection of FWDA NAPL extraction system operation 
and site technician data collection activities, quarterly report 
preparation. 

Quarterly report preparation, site activities including pressure 
transducer data downloading, collection of NAPL 
measurements, inspection ofthe FWDA NAPL extraction 
and treatment system operation, inspection of the dust 
suppression system installation work. 

Evaluation of pressure transducer data. 

Coordinated backflow valve testing services, complied ion 
exchange information and costs for presentation to DEQ at 
monthly meeting. Prepared memo to DEQ associated with 
modifying site discharge limits and extending the existing 
outfalls. 

Prepared graphics for quarterly report, modified DXF CAD 
files for improved performance within SURFER and CMS 
modeling software as part of the quarterly report activities. 

Computer entry of effluent analytical data. 

Final Quarterly report publication 

Final Quarterly report publication 

Draft Quarterly report publication, reproduction, and 
distribution. 

Draft Quarterly report word processing, | 

3. ISSUES OF IMPORTANCE. 

No issues exist at this time. 

4. POTENTIAL/CURRENT PROBLEM AND RECOMMENDED SOLUTION 

File search activities, as part ofthe Data Summary Report were delayed due to concurrent file review by 
legal staff working on going litigation. This delay resulted in a delay of E & E's deliverable to DEQ, No 
additional labor was incurred by E & E due to the delay. 

5. KEY ACTIVITIES/SCHEDULE FOR SUBSEQUENT REPORTING PERIOD 

Submittal of the AQUIP Conceptual Site Model report; 
Implementation of the Supplemental Soil Sampling Plan; 
Submittal of the BTTP report/work plan; 

.\h v;i\pc_ilLila\nK\-ntKk\wpeifeLt\inv()iC(;\iin727V5.wpLl Paj;t:6 



Review of the proposed ROD amendment plan; 
• Submittal of the 3rd quarter 1997 Quarterly Report; and 

Attendance at the October 9, 1997 public meeting. 

6. DELIVERABLES SUBMITTED 

Draft Second Quarter 1997 Quarteriy Report delivered to DEQ on August 14, 1997 
Budget and Assumption Proposals submitted on August 19, 1997 and August 21, 
1997. 
AQUIP Data Summary Report delivered on September 22, 1997; 
Final Second Quarter 1997 Quarteriy Report delivered to DEQ on September 23, 
1997. 

7. KEY PERSONNEL CHANGES 
No personnel changes have occurred during this reporting period. 

8. SUBCONTRACTING 
ADT (SBE) was utilized during this reporting period for site operations and treatment system operation. 
Northwest Protective Services (WBE) was utilized during this period for site security services. Sound 
Analytical Services was utilized to analyze the weekly effluent water samples. 

9. DATA GENERATED 
Weekly treatment system effluent analytical data was generated during this period. The results are 
surnmarized in the quarterly reports. 

10. MBE, WBE, SBRA INVOLVEMENT 
ADT (SBE) was utilized during this reporting period for site operations and treatment system operation. 
Northwest Protective Services (WBE) was utilized during this period for site security services. Sound 
Analytical Services was utilized to analyze the weekly effluent water samples. 

11. LABORATORY SERVICES 
Sound Analytical Services was utilized to analyze the weekly effluent water samples. 
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August 05, 1997 02:59 pm Page: 42 

WMC TIME ACCOtJNTING SYSTEM 
DIRECT LABOR StJMMARY FOR ENVIRONMENTAL CLEANUP LABOR 

(Does not include DEQ lab labor) 
Business Office Project 

McCormick & Baxter Remedial Action ( ) 
For Month of July 1997 

STAFF NAME ACTIVITY NAME ACTIVITY HOURS 

Jo Brooks Coordination 1.50 

Employee Total: 1.50 

Steve Campbell Meetings 4.50 

Coordination 10.00 
Document Prep 1.00 
Document Review 1.00 

Employee Total: 16.50 

Bill Dana Meetings 1.00 
Communication 5.50 
Coordination 1.00 
Document Prep 2.00 
Document Review 4.50 

Employee Total: 14.00 

32 .00 

(dls_bystaff_subprog.sql) 



August 05, 1997 02:59 pm Page: 43 

WMC TIME ACCOUNTING SYSTEM 
DIRECT LABOR SUMMARY FOR ENVIRONMENTAL CLEANUP LABOR 

(Does not include DEQ lab labor) 
Business Office Project 

McCormick & Baxter Remedial Design ( ) 
For Month of July 1997 

STAFF NAME ACTIVITY NAME ACTIVITY HOURS 

Steve Campbell 

Bill Dana 

Kevin Dana 

Bruce Gilles 

Bruce Hope 

Jill Kiernan 

Karin Koslow 

Barbara Petzing 

Lon Revall 

Meetings 
Coordination 
Document Prep 
Document Review 

4.00 
10.00 
1.50 
1.00 

Employee Total: 

Meetings 
Communication 
Coordination 
Document Prep 
Document Review 

Employee Total: 

Records Management 

Employee Total: 

Meetings 
Document Review 

Employee Total: 

Meetings 
Document .Review 

Employee Total: 

Document Review 

Employee Total: 

Communication 
Document Review 

Employee Total: 

Clerical/Admin Support 

Employee Total: 

Coordination 

16.50 

9.50 
20.00 
16.50 
7.00 
5.00 

58.00 

1.50 

1.50 

6.00 
1.00 

7.00 

1.00 
2.00 

3.00 

4.50 

4.50 

1.50 
12.00 

13.50 

16.50 

16.50 

1.00 

(dls_bystaff_subprog.sql) 



August 05, 1997 02:59 pm Page: 44 

WMC TIME ACCOUNTING SYSTEM 
DIRECT LABOR SUMMARY FOR ENVIRONMENTAL CLEJ^NUP LABOR 

(Does not include DEQ lab labor) 
Business Offiee.Project 

McCormick & Baxter Remedial Design ( ) 
' For Month of July 1997 

STAFF NAME ACTIVITY NAME ACTIVITY HOURS 

Employee Total: 1.00 

121.50 

(dls_bystaff_subprog.sql) 



September 05, 1997 08:59 am Page: 40 

WMC TIME ACCOUNTING SYSTEM 
DIRECT LABOR SUMMARY FOR ENVIRONMENTAL CLEANUP LABOR 

(Does not include DEQ lab labor) 
Business Office Project 

McCormick & Baxter Remedial Action ( ) 
For Month of August 1997 

STAFF NAME ACTIVITY NAME ACTIVITY HOURS 

Steve Campbell Coordination 
Document Prep 
Document Review 

Employee Total: 

11,00 
2|:00 
5'ioo 

18.00 

Bill Dana Communication 
Coordination 
Document Prep.-
Document Review 
Financial Management 

Employee Total: 

2.00 
1.00 
1.00 
2.50 
.50 

7.00 

25.00 

(dls_bystaff_subprog.sql) 



September 05, 1997 08:59 am Page: 41 

WMC TIME ACCOUNTING SYSTEM 
DIRECT LABOR SUMMARY FOR ENVIRONMENTAL CLEANUP LABOR 

(Does not include DEQ lab labor) 
Business Office Project 

McCormick & Baxter Remedial Design ( ) 
For Month of August 1997 

STAFF NAME ACTIVITY NAME ACTIVITY HOURS 

Steve Campbell Coordination 
Document Prep 
Document Review 

7,00 
:̂50 

5'50 

Bill Dana 

Kevin Dana 

Karin Koslow 

Barbara Petzing 

Employee Total: 

Travel 

Meetings 

Communication 

Coordination 

Document Prep 

Document Review 

Site Visits 

Financial Management 

Employee Total: 

Records Management 

Employee Total: 

Meetings 

Communication 

Document Review 

Employee Total: 

Clerical/Admin Support 

Employee Total: 

13 

1 

2 

18 

9 

8 
7 

6 

1 

54 

1 

1 

2 

1 

5 

8 

4w 

4 

00 

00 

50 

50 

50 

00 

00 

50 

00 

00 

00 

00 

00 

50 
00 

50 

00 

00 

80.50 
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October 06, 1997 07: am Page: 46 

WMC TIME ACCOUNTING SYSTEM 
DIRECT LABOR SUMMARY FOR ENVIRONMENTAL CLEANUP LABOR 

(Does not include DEQ lab labor) 
Business Xiffiee Project 

McCormick & Baxter Remedial Action ( ) 
" For Month of September 1997 

STAFF NAME ACTIVITY NAME ACTIVITY HOURS 

Steve Campbell Travel — 
Meetings 
Coordinatron 
Document Review 

Employee Total: 

Bill Dana Travel 
Meetings 
Communication 
Coordination 
Document Review 
Site Visits 
Analysis and Planning 

Employee Total: 

Jill Kiernan Coordination 

Employee Total: 

4 

3 
15 

5 

29 

3 

2 

5 

4 

1 
1 

17 

1 

1 

47 

50 
50 

50 

50 

00 

50 

00 

50 

00 

00 

00 
50 

50 

00 

00 

50 

(dls_bystaff_subprog.sql) 



October 06, 1997 07: am Page: 47 

WMC TIME ACCOUNTING SYSTEM 
DIRECT LABOR SUMMARY FOR ENVIRONMENTAL CLEANUP LABOR 

(Does not include DEQ lab labor) 
Business Office Project 

McCormick & Baxter Remedial Design ( 
For Month of September 1997 

STAFF NAME 

) 

ACTIVITY NAME ACTIVITY HOURS 

Steve Campbeii 

Bill Dana 

Kevin Dana 

Bruce Gilles 

Jill Kiernan 

Karin Koslow 

Barbara Petzing 

Lon Revall 

Coordination 
Document Review 

Employee Total: 

Travel 
Meetings 
Communication 
Coordination 
Document Prep 
Document Review 
Site Visits 
Analysis and Planning 

Financial Management 

Employee Total: 

Records Management 

Employee Total: 

Document Review 

Employee' Total: 

Document Review 

Employee Total: 

Meetings 
Commimication 

Employee Total: 

Clerical/Admin Support 

Employee Total: 

Document Review 

Employee Total: 

7.50 
1.00 

8.50 

3.50 
2.50 
18.00 
16.50 
37.00 
6.50 
1.50 
.50 
.50 

86.50 

1.50 

1,50 

1.00 

1.00 

4.50 

4.50 

1.50 
4.50 

6.00 

3.00 

3.00 

1.50 

1.50 

112.50 

(dls_bystaff_subprog.sql) 



STATE OF OREGON DEPARTMENT OF ENVIRONMENTAL QUALITY 
REMEDIAL DESIGN at the MCCORMICK & BAXTER SUPERFUND SITE 

V-990601-1 
FOR THE PERIOD OF 7/01/97 - 7/31/97 

Personal Services/OPE 

Services & Supplies 

Capital Outlay 

Total Direct Cost 

Indirect Cost: 

TOTAL COST 

This 
Period 

Expenditures 

$ 

$ 

3,090 

90,226 

-

93,316 

606 

93,922 

Encumbrances 

$ 

-

-

-

-

$ 

Total 
Expenditures 

To Date 

$ 30,499 

501,093 

-

531,592 

6,009 

$ 537,601 

Includes final costs for fiscal year 1997 and payments made through 10/15/97 to liquidate 
obligations at 7/31/97. 
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STATE OF OREGON DEPARTMENT OF ENVIRONMENTAL QUALITY 
REMEDIAL ACTION at the MCCORMICK & BAXTER SUPERFUND SITE 

V-990601-1 
FOR THE PERIOD OF 7/01/97 - 7/31/97 

Personal Services/OPE 

Services & Supplies 

Capital Outlay 

Total Direct Cost 

Indirect Cost: 

TOTAL COST 

This 
Period 

Expenditures 

$ 873 

309,569 

-

310,442 

171 

$ 310,613 

Encumbrances 

, $ 

-

-

-

-

$ 

Total 
Expenditures 

To Date 

$ 32,931 

1,012,828 

-

1,045,759 

6,487 

$ 1,052,246 

Includes final costs for fiscal year 1997 and payments made through 10/15/97 to liquidate 
obligations at 7/31/97. 
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QTR 

PS 

SS 

CO 

TOTAL-DIRECT 

FY 98 -19.63% 
FY 97 -19.70% 
FY 96 - 19.80% 

TOTAL 

Encumbrances: 

GRANT AWARD 

REMEDIAL DESIGN at the MCCORMICK & BAXTER SUPERFUND SITE 
FUND 674 
V-990601-1 

SUMMARY WORKSHEET 
06/01/96 - 07/31/97 

1st 
06/01/96 
06/30/96 

$ 3,288.36 

1,261.24 

-

4,549.60 

651.10 

$ 5,20( .̂70 

AWARDED TO DATE 
(OVER)/UNDER SPENT 

2nd 
07/01/96 
09/30/96 

$ 4,218.27 

1,248.12 

-

5,466.39 

830.99 

$ 6,297,38 

$ 

$ 

3rd 
10/01/96 
12/31/96 

7,938.58 

20,389.54 

-

28,328.12 

1,563.90 

29,892.02 

4th 5th 
1/01/97 4/01/97 
3/31/97 6/30/97 

$ 5,159.61 $ 6,804.79 

322,936.01 65,031.65 

-

328,095.62 71,836.44 

1,016.44 1,340.55 

$ 329,112.06 $ 73,176.99 

FINAL 
COSTS 
FY 97 

$ 

29,475.00 

-

29,475.00 

-

S 29,475.00 

") 

6th 
07/01/97 
07/31/97 

$ 3,089.58 

60,751.11 

-

63,840.69 

606.49 

$ 64,447.1$ 

$ 

11 

$ 

COSTS 
TO 

DATE 

30,499.19 

501,092.67 

-

531,591.86 

606.49 
4,751.88 

651.10 

537,601.33 

-

1,038,382.00 

1,038,382.00 
500,780.67 

Rpts: 038 and 359. dp 10/27/1997 
File: Super96 

Sheet: MV)/ork 



QTR 

PS 

SS 

CO 

TOTAL-DIRECT 

FY 98 - 19.63% 
FY 97 - 19.70% 
FY 96 - 19.80% 

TOTAL 

Encumbrances: 

GRANT AWARD 

REMEDIAL ACTION at the MCCORMICK & BAXTER SUPERFUND SITE 
FUND 675 
V-990601-1 

SUMMARY WORKSHEET 
06/01/96 - 07/31/97 

1st 2nd 
06/01/96 07/01/96 
06/30/96 09/30/96 

$ - $ 2,092.18 

4,012.72 49.50 

-

4,012.72 2,141.68 

412.15 

$ 4,012.72 $ 2,553,83 

AWARDED TO DATE 
(OVER)/UNDER SPENT 

$ 

m 

3rd 4th 5th 
10/01/96 1/01/97 4/01/97 
12/31/96 3/31/97 6/30/97 

8,053.46 $ 12,505.15 $ 9,407.35 

56,245.69 203,246.51 439,705.02 

-

64,299.15 215,751.66 449,112.37 

1,586.53 . 2,463.51 1,853.27 

65,885.68 $ 218,215.17 $ 450,965.64 

$ 

m 

FINAL 
COSTS 
FY 97 

-

249,750.13 

-

249,750.13 

-

249,750.13 

6th 
07/01/97 
07/31/97 

$ 873.02 

59,818.89 

-

60,691.91 

171.37 

$ 60,863.28 

COSTS 
TO 

DATE 

32,931.16 

1,012,828.46 

-

1,045,759.62 

171.37 
6,315.46 

$ 1,052,24^.45 

-

1,433,940.00 

1,433,940.00 
381,693.55 

Rpts: 038 and 359. dp 10/27/1997 
File: Super96 

Sheet: MWork 



STATE OF OREGON DEPARTMENT OF ENVIRONMENTAL QUALITY 
REMEDIAL ACTION at the MCCORMICK & BAXTER SUPERFUND SITE 

V-990601-02 
FOR THE PERIOD OF 8/1/97 - 9/30/97 

Personal Services/OPE 

Services & Supplies 

Capital Outlay 

Total Direct Cost 

Indirect Cost: 

TOTAL COST 

This 
Period 

Expenditures 

$ 6,930 

8,646 

-

15,576 

1,360 

$ 16,936 

Encumbrances 

$ 

618,045 

-

618,045 

-

$ 618,045 

Total 
Expenditures 

To Date 

$ 6,930 

626,691 

-

633,621 

1,360 

$ 634,981 

Page 2 of 2 



QTR 

PS 

ss 

CO 

TOTAL-DIRECT 

FY 98 -19.63% 

TOTAL 

Encumbrances: 

GRANT AWARD 

1st 
8/1/97 

9/30/97 

$ 6,930.01 

8,645.87 

-

15,575.88 

1,360.36 

$ 16,936.24 

AWARDED TO DATE 
(OVER)/UNDER SPENT 

2nd 
10/01/97 
12/31/97 

$ 

-

-

-

_ 

$ 

3rd 
1/01/98 
3/31/98 

$ 

-

-

-

. 

$ 

REMEDLVL ACTION at the MCCORMICK & BAXTERSUPERFUND SITE 
FUND 673 

v-990601-02 
SUMMARY WORKSHEET 

8/1/97 - 9/30/01 

4th Final 
4/01/98 Costs 
6/30/98 FY 98 

$ - $ 

-

-

-

_ 

$ - $ 

Sth 6th 7th 
07/01/98 10/01/98 1/01/99 
09/30/98 12/31/98 3/31/99 

$ - $ - $ 

: 
. 

-

. 

$ - $ - $ 

8th 
4/01/99 
6/30/99 

$ -

-

. 

-

_ 

$ -

1st 
07/01/99 
09/30/99 

$ -

-

-

_ 

$ - . 

2nd 3rd 
10/01/99 1/01/01 
12/31/99 3/31/01 
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15,852,656.00 

2,000,000.00 
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October 30, 1997 QUALITY 

Al Goodman 
U.S. Environmental Protection Agency 
Oregon Operations Office 
811 SW Sixth Ave. 
Portland, OR 97204 

Re: McCormick & Baxter Site 
RD/RA Coop. Agreement 
Quarterly Progress Report 

DearAl: 

Enclosed is a Quarterly Progress Report for the McCormick & Baxter Creosoting Co. 
NPL site, as required by Remedial Design/Remedial Action (RD/RA) Cooperative 
Agreement number V-990601-02, between the U.S. Environmental Protection Agency 
(EPA) and the Oregon Department of Environmental Quality (DEQ). The report is for 
the period July 1 through September 30, 1997. 

If you have any questions conceming this report, please let me know. 

Sincerely, 

William H. Dana 
Project Manager 
Waste Mgmt. «& Cleanup Division 

enclosure 

cc: Steve Campbell, DEQ (w/encl.) 
Sheila Fleming, E&E (w/o end.) 

811 SW Sixth Avenue 
Portland, OR 97204-1390 
(503) 229-5696 
TDD (503) 229-6993 
DEQ-l W 




